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1. COORDINATORS PROGRESS REPORT 2003
1.1 STATEMENT OF PROGRESS

1.1.1 Give a brief description of scientific progress of the year.

1. Research tools: Oral collections properly registered, sound collections digitised, Shona morphological
parser on the web. 2. Dictionaries: Style Manuals completed, term creation and entry writing well under
way, theoretical and practical problems relating to language standardisation and domain expansion
identified. 3 Corpora: Expansion going forward, though not as quickly as planned, owing to staff depletion
and manpower shortage, see 1.1.2. 4. Publications: Two rare books scanned and ready for (web and
paper) photographic publication 5. Expanded and professionalised ALLEX web page under preparation 6.
Two Phase 2 Ph. D. candidates (Edgar Mberi and Samukele Hadebe)have completed their examinations
at UZ and are back in teaching positions at Department of African Languages and Literature, UZ 7. Two
Phase three Ph. D. Candidates accepted for researcher training at the Ph. D. programme of the Arts
Faculty, UO (sandwich model) 8. Growing ALRI independence (important aim of Phase 3) documented by
ALRI's ability to take on and complete independent lexicographical and terminological projects outside the
ALLEX Project (Dictionary of Biomedical Terms). 9. Integration of ALLEX results in other UZ units, cf
cooperation with UZ Library and staff to ALL and department of Linguistics

1.1.2 Give a description of major outside factors affecting the implementation and output of the
co­operation.

UZ 2003:
­ severe disruption to work, owing to repeated and protracted work stoppages over salaries (both
administrative and teaching staff)
­ general, severe economic hardship in society affecting output and staff morale (searching and queuing
for everyday commodities etc)
­ three researchers trained through the ALLEX Project left for UK (one of them the only Ph. D. scholar due
to start work at ALRI itself)
­ no UZ funds for Student Research Assistants
­ ALRI has been less hit by UZ disruptions than the teaching units, but is still affected.
UO 2003:
Administrative changes (implementation of new Norwegian University law and quality reform) delayed time
schedule for Ph. D. scholars.

1.1.3 Potential of research activities in relation to poverty reduction

Indirectly the ALLEX project has great potential in relation to poverty reduction, in that it facilitates a
transition to the mother tongue as medium of instruction at all education levels. The education systems of
Africa South of Sahara are characterised by poor learning output in relation to resources input, particularly
in the countryside. Mastering English for examinations and learning by rote, instead of mastering topics,
concepts systems and methods of school subjects, in unproductive. The ALLEX Project helps establish
subject terminology, a prerequisite for creating good teaching materials in each subject. In addition to its
research goals, the ALLEX Project is motivated by the conviction that a transition to mother tongues as
media of instruction is essential in order to make a basis for independent insight, creativity, self confidence
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and enterprise within each language community of Zimbabwe. 

1.1.4 Information about funding from other sources

One Ph. D. Scholar, Mr Emmanuel Chabata, receives his main financing from a Norwegian Quota
scholarship. Otherwise, none.

1.1.5 Any other factors which have influenced the implementation of the project

No.

1.1.6 Brief summary of the plans for the coming year

1. Complete two dictionaries (Shona, Ndebele) of Musical Terminology
2. Complete Shona Dictionary of Linguistic and Literary Terms
3. Refine and publish Ndebele morphological parser
4. Further project competence in the handling of electronic text for linguistic research purposes (both UO
and UZ)(with a view to ALRI taking over corpus handling from 2006)
5. Make interactive ALLEX web page, presenting project and project products and research tools
7. Publish (web, limited photographic reprints for conservation purposes) two or more rare works on
Zimbabwe's African languages
8. Continue work on Shona Children's dictionary and Advanced Ndebele Dictionary
9. Continue work on Shona and Ndebele corpora 
10. Seek place at UO Ph. D. programme for third ALLEX candidate

1.2 STATEMENT OF PROGRESS AND/ OR DEVIATION IN THE PROJECT

1.2.1a Does progress in the implementation of the project deviate from the project description
in the NUFU Project Document?

Yes:

One lexicographical sub­project (Advanced Ndebele Dictionary) is severely hit by manpower shortage and
staff depletion at ALRI (2 trained Ndebele researchers leaving in less than 12 months). The Ndebele
research staff at ALL/UZ are more pressed over teaching than before and have difficulty in contributing.
Project­external conditions cause great difficulty in carrying out necessary field work for the Ndebele
corpus. The senior researcher to act as editor in chief is also enrolled in a demanding Ph. D. programme
at UO.
It may be that this sub­project will not be finished (ready for publication) in 2006.
1.2.1b Does progress in the implementation of the project deviate from the workplan? 
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Yes

One lexicographical sub­project (Advanced Ndebele Dictionary) is severely hit by manpower shortage
and staff depletion at ALRI (2 trained Ndebele researchers leaving in less than 12 months). The
Ndebele research staff at ALL/UZ are more pressed over teaching than before and have difficulty in
contributing. Project­external conditions cause great difficulty in carrying out necessary field work for
the Ndebele corpus. The senior researcher to act as editor in chief is also enrolled in a demanding Ph.
D. programme at UO.
It may be that this sub­project will not be finished (ready for publication) in 2006.

1.3. RESULTS DURING THE YEAR WHICH MAY EXPOSE THE UTILITY VALUE OF THE PROJECT

The ALLEX Project has so far been characterised by achievement on schedule, something which creates
confidence and inspires effort in other countries in Southern Africa and further afield. In 2003, professor
Chimhundu has been in demand in international organisations, especially UNESCO, as an expert on how
to raise and support language development in underdeveloped language communities. In this way his
ALLEX experience contributes to international policy making within language raising.
At the University of Oslo, the ALLEX project has functioned as a "laboratory", for tools and methods now
utilised in the much bigger project Norsk Ordbok 2014, where the senior ALLEX team members at UO
have leading roles. The importance of ALLEX for NO 2014 was aknowledged by the Minister of Culture
Valgerd Svarstad Haugland in her address at the launch of NO vol. 5, March 2003.

1.4 SYNOPSIS

The objective of phase 3 is to make African Languages Research Institute(ALRI) at the University of
Zimbabwe sustainable through competence building and co­operation with parallell academic institutions
in the ALLEX Project and within the region, specifically by
∙ producing corpora, dictionaries, terminological glossaries and other ICT language products for Shona,
Ndebele, and one other local language
∙ testing out models for monolingual lexicography on languages with differing structures 
∙ developing software within lexicography and linguistics for analysis of languages with differing structures
∙ improving staff competence and research within lexicography, computational linguistics and mother
tongue linguistics in all co­operating departments, through scholarships, workshops, guest researchers etc
∙ starting a Ph.D. level research training programme within linguistics at UZ 
∙ ensuring presentations and publications by the ALLEX Project team through conference participation and
seminars
∙ creating and maintaining viable professional environments for lexicography and computational linguistics
at the partner institutions which make it possible for them to aim at a leading position within their fields.
∙ furthering North­South and South­South co­operation within lexicography, with a view to professional
independence at UZ and co­operation on equal terms with parallel institutions within and outside the
region
∙ starting work on creating a research tools base at UZ for the study of Zimbabwe's African Languages
through conserving (through photography) former scholarly works on these languages 
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2. RESEARCHERS
First and middle name Oddrun
Last name Grønvik
Gender Female
E­mail oddrun.gronvik@inl.uio.no
Position Researcher
Degree Cand. Phil.
Home institution University of Oslo
Status Continuing

First and middle name Christian Emil
Last name Ore
Gender Male
E­mail c.e.s.ore@muspro.uio.no
Position Reseacher, academic leader DOK
Degree Dr. Scient.
Home institution University of Oslo
Status Continuing

First and middle name Lars S.
Last name Vikør
Gender Male
E­mail l.s.vikor@inl.uio.no
Position Professor
Degree Mag.Art
Home institution University of Oslo
Status Discontinued

First and middle name Even
Last name Hovdhaugen
Gender Male
E­mail
Position Professor
Degree Ph.D
Home institution University of Oslo
Status Discontinued

First and middle name Lars Jørgen
Last name Tvedt
Gender Male
E­mail l.j.tvedt@muspro.uio.no
Position Senior engineer
Degree Cand. Scient.
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Home institution University of Oslo
Status Continuing

First and middle name Herbert
Last name Chimhundu
Gender Male
E­mail chimhundu@arts.uz.ac.zw
Position Director, Professor African Languages
Degree D. Phil.
Home institution University of Zimbabwe
Status Continuing

First and middle name Moreblessings
Last name Mawema
Gender Female
E­mail mbmawema@arts.uz.ac.zw 
Position Research Fellow
Degree D. Phil. UZ
Home institution University of Zimbabwe
Status Discontinued

First and middle name Esau
Last name Mangoya
Gender Male
E­mail emangoya@arts.uz.ac.zw
Position Research Fellow
Degree M.A
Home institution University of Zimbabwe
Status Continuing

First and middle name Emmanuel
Last name Chabata
Gender Male
E­mail echabata@arts.uz.ac.zw 
Position Research Fellow
Degree M.A
Home institution University of Zimbabwe
Status Continuing

First and middle name Nomalanga
Last name Mpofu
Gender Female
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E­mail nmpofu@arts.uz.ac.zw
Position Research Fellow
Degree M.A
Home institution University of Zimbabwe
Status Continuing

First and middle name Langa
Last name Khumalo
Gender Male
E­mail langa@arts.uz.ac.zw
Position Research Fellow
Degree MPhil
Home institution University of Zimbabwe
Status Continuing

First and middle name Webster
Last name Mavhu
Gender Male
E­mail webma@arts.uz.ac.zw
Position Staff development fellow
Degree M.A. African languages and literature
Home institution University of Zimbabwe
Status Discontinued

First and middle name Gift
Last name Mheta
Gender Male
E­mail gmheta@yahoo.com
Position Staff development fellow
Degree M.A. African Languages and Literature
Home institution University of Zimbabwe
Status Continuing

First and middle name Cornelias
Last name Ncube
Gender Male
E­mail cncube@arts.uz.ac.zw
Position Staff development fellow
Degree B. A. Hons African Languages and Literature
Home institution University of Zimbabwe
Status Continuing
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First and middle name Mandlenkosi
Last name Maphosa
Gender Male
E­mail mandlamaphosa@arts.uz.ac.zw
Position Research Fellow
Degree M. A. African languages
Home institution University of Zimbabwe
Status Discontinued

First and middle name Øyvind
Last name Eide
Gender Male
E­mail oyvind.eide@muspro.uio.no
Position Senior engineer
Degree
Home institution University of Oslo
Status Continuing

First and middle name Rolf
Last name Theil
Gender Male
E­mail rolf.theil@ilf.uio.no 
Position professor ILF
Degree Ph.D.
Home institution University of Oslo
Status Continuing

First and middle name Kumbirai
Last name Mkanganwi
Gender Male
E­mail
Position Senior Lecturer
Degree Ph.D.
Home institution University of Zimbabwe
Status Continuing

First and middle name Caroline
Last name Rioga
Gender Female
E­mail
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Position Head of Section for Special Collections, University
Lubrary

Degree MA
Home institution University of Zimbabwe
Status Continuing

First and middle name Peniah
Last name Mabaso
Gender Female
E­mail
Position Research Assistant
Degree BA
Home institution University of Zimbabwe
Status Continuing

3. RESEARCH SUB­PROJECTS
Title Linguistic and literary terms dictionary 
Start July­2002
End December­2004
Description A Shona dictionary of linguistic and literary terms of ca

150­200 pages, 1000 headwords, with full and detailed
definitions in Shona and glosses in English, for
students and researchers. The purpose is to facilitate
the transition to Shona as a medium of instruction in
tertiary studies of African languages in Zimbabwe. The
deadline has been extended with one year from
December 2003 to December 2004. 
The number of current headwords: 687 (check
database OG). Definitions: 450 (check database OG).
Manuscript in pages: 31. 
The outreach programme in 2003 showed the need to
consolidate the work on this dictionary by cooperating
closely with reference groups at teriary education
colleges in UZ, who are also anxious to contribute.
Database designed by C. E. S. Ore, UO.
Editors and SRAs will continue work with a view to
finishing the maunscript before the end of 2004.
Responsible: H. Chimhundu, UZ; Oddrun Grønvik, UO.

Status Continuing
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Does progress in the development and implementation of the research sub­project deviate from
the project
description in the NUFU Project Document?

Yes:
No.

Title Duramazwi reChiShona (revised edition)
Start January­2002
End June­2005
Description The Duramazwi reChiShona was first published in 1996

and has been printed twice in a total of 7500 copies.
The DRC text has been thoroughly revised in 2003 and
the corrections are being entered into the database.
Responsible ALRI chief editor is Professor Herbert
Chimhundu.
A new thoroughly reworked edition shold be brought
out in 2005, and timed to appear when the current
edition is running out of print. 

In priority, the DRC will come second to the SLLT in
2004.
Responsible: H. Chimhundu, UZ, C. E. S. Ore UO.

Status Continuing

Does progress in the development and implementation of the research sub­project deviate from
the project
description in the NUFU Project Document?

No

Title Musical terms dictionaries
Start January­2002
End December­2004
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Description The aim is to produce two parallell volumes of roughly
100 pages each(one for Shona and one for Ndebele),
for the use of students and teachers at colleges and
secondary schools, and for the general user. English
will be integrated through indices. 
The Musical Terms Dictionaries were to be finished by
the end of 2003. Owing to the departure of both chief
editors on extemely short notice (see point 1.1.2
above) progress was disrupted. Another difficulty was
the lack of written information in Shona/Ndebele about
indigenous music, which has necessitated field work.
The deadline is now set at December 2004. The MTD
editors will come to UO for a three month stay in the
autumn term to work intensively on the MTDs. 
Ndebele MTD: 847 headwords, 543 defined. ca 22
pages of text encoded. A reference group of has been
recruited though the outreach work in July 2003. 
Shona MTD: 1246 headwords, 746 defined. 26 pages of
text encoded. Outreach work in July 2003 in Mutare
and Masvingo brought 102 new terms. A reference
group of Shona musicians and musicologists has been
recruited. 
Oddrun Grønvik has reviewed some 220 definitions
(drafted in English) of terminology drawn from Western
classical music, drafted etymologies and added
(suggested) additional terms with definitions.
The dictionary will have illustrations, cf sub project
Image Corpus. Rsponsible: Database design and
follow up by C. E. S. Ore, UO. Terminological issues,
Oddrun Grønvik, UO. Shona MTD: Gift Mheta, UZ.
Ndebele MTD: C. Ngube, UZ. 

Status Continuing

Does progress in the development and implementation of the research sub­project deviate from
the project
description in the NUFU Project Document?

Yes:
No

Title Advanced Ndebele dictionary
Start January­2003
End December­2006
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Description The AND Style Manual was finished in January 2003.
The Advanced Ndebele dictionary now has 22411
headwords (target: 35 000). Tone marking has been
added to 1008 entries.

It could be that the AND will not be ready for
publication by the end of 2006, owing to the manpower
situation (two editors have left for abroad, one is doing
a Ph.D. (ALLEX scholar L. Khumalo). The teaching staff
of Ndebele at ALL/UZ (who all helped with the first
Ndebele dictionary in phase 2) is now too busy to
assist in editorial work.

The success of this sub project ­ the major effort in
phase 3 of the ALLEX Project ­ now depends on
efficient training of Student Research assistants and
the organisation of a supervision system at ALRI,
which will require input from non­ALRI staff.
Responsible: C. Ngube, UZ (standing in for L.
Khumalo); database design and follow up by C. E. S.
Ore.

Status Continuing

Does progress in the development and implementation of the research sub­project deviate from
the project
description in the NUFU Project Document?

Yes:
The AND may not be finished by the end of 2006, but it will be well under way.

Title Image corpus for the African languages of Zimbabwe 
Start January­2002
End December­2006
Description The purpose of the image corpus is to create a set of

illustrations of objects and actions peculiar to
Zimbabwe, drawn in line drawings by a Zimbabwean
artist, Mr. A. Chikwenya. He has made 55 illustrations
for the Musical terms dicionaries. New items for
illustrations, especially equipment, were found during
the outreach programme. Once these are finished,
illustrations for the Shona Children's Dictionary wil
have first priority.
Responsible: Shona and Ndebele team leaders at ALRI,
Øyvind Eide, UO.

Status Continuing
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Does progress in the development and implementation of the research sub­project deviate from
the project
description in the NUFU Project Document?

No

Title The Shona and Ndebele Bible
Start June­2002
End June­2004
Description The Shona Bible is included in the corpus. The

Ndebele Bible is not yet ready for corpus inclusion.
The work is well under way. The Ndebele Bible is being
scanned (ca 500 pages done). Full scanning, and
further processing is calculated to xx man months. 
Including the Shona and Ndebele Bibles is the corpus
will give the ALLEX Project a parallell corpus, which is
a good starting point for bilingual lexicography. 
Responsible: Ndebele team leader at UZ, Daniel
Ridings, UO

Status Continuing

Does progress in the development and implementation of the research sub­project deviate from
the project
description in the NUFU Project Document?

Yes:
No.

Title Expanding and polishing the Shona and Ndebele
corpora

Start January­2002
End December­2006
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Description The aim for phase 3 is to expand the corpora to 5 mill
words for Shona and Ndebele. In January 2003 Shona
had 2,9 mill words, Ndebele 1,34 mill words. In January
2004, the Shona corpus has xx mill words, the Ndebele
corpus yy mill words. The major couse of growth is the
addition of the Shona Bible. The Ndebele Bible is being
scanned now, cf sub project xx.
The plan is to increase the Shona corpus by 0,5 mill
words each year. The Ndebele corpus ought to be
increased by 1 mill pr year, but it looks as if this may
be difficult to achieve. 
Staff depletion and difficult working conditions in
general mean that this goal may have to be modified.
Both corpora need proofreading, especially to correct
word forms which are written together. The ALLEX
Project is investigating the possibility of using the
morphological parser to identify deviating word forms.
Responsible: Shona and Ndebele team leaders, UZ,
Daniel Ridings and Oddrun Grønvik, UO

Status Continuing

Does progress in the development and implementation of the research sub­project deviate from
the project
description in the NUFU Project Document?

Yes:
Too early to say

Title Oral collections database 
Start January­2002
End June­2003
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Description 1. Oral Collections registry database. 
The collections fall into to parts, materials collected in
phase 1 and 2 (audio tapes, paper transcripts) and
collections from 2003 onwards (digital sound
recording, trancript into electronic file)
Focus in 2003 has been on finishing digitising phase 1
and 2 materials, and creating a record database for
these and future materials. This has been achieved,
and all sound + the record database is stored with both
partners. 
There are some missing items and information gaps in
these materials, but not a great deal. This database
means that we now have exact records of about 2000
interviews in Shona and about 600 in Ndebele. Further
refinement is needed. 
In 2003, collecting oral materials by digital recorder
was started (outreach, terminology collction, cf )and
has resulted in xx sound files for Shona, ca 100 for
Ndebele. These materials are not yet processed.
Maintaining research tools like the oral collections
database is a longterm, routine task to be performed
by highly qualified staff, which is essential to success
for product­oriented sub­projects and to ALRIs agenda
outside the ALLEX Project.
Responsible: Mai Timbe, UZ, Øyvind Eide and C. E. S.
Ore, UO.

Status Continuing

Does progress in the development and implementation of the research sub­project deviate from
the project
description in the NUFU Project Document?

No

Title Shona and Ndebele grammatical parsers
Start January­2002
End June­2004
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Description Work on the Shona and Ndebele morphological parser
was started by Dr Ridings, and has been carried on in
with assistance from ALRI staff members from both
teams. Work on the Ndebele morphological parser
started in 2001. The parsers now recognise and
describe correctly most of the wordforms (not lemmas)
that are in the corpora. The Shona morphological
parser has been put on the web in 2003
(http://folk.uio.no/danielr/shona­morphology.html). The
Ndebele parser needs some more refinement before
being made generally accessible. Both parsers are in
use inhouse at ALRI UZ.
During 2003 the Shona parser was tested by UZ
linguists and the needs for further refinement
identified.
Responsible: Shona and Ndebele team leaders, UZ;
Daniel Ridings, UO.

Status Continuing

Does progress in the development and implementation of the research sub­project deviate from
the project
description in the NUFU Project Document?

No

Title Encoding the remaining oral materials (1993­97)
Start January­2002
End December­2003
Description For Ndebele, the remaining oral materials collected in

phase 2 are now encoded and are being tagged at
ALRI. 78 files have been added in 2003. Some major
historical works and the Ndebele Bible are being
scanned for corpus inclusion.
For Shona, the remaining oral materials have been
encoded, but proofreading and tagging remain (labour
consuming) stumbling blocks.
68 files have been added in 2003. The Shona Bible has
also been added to the corpus.
Responsible: Nomalanga Mpofu, UZ, Daniel Ridings,
UO.

Status Continuing
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Does progress in the development and implementation of the research sub­project deviate from
the project
description in the NUFU Project Document?

No

Title ALLEX web page
Start June­2003
End December­2004
Description In 2003, the ALLEX Project started planning how to

organise its publications, collections and research
tools for presentation through an interactive web page
(located at UZ and UO and run internationally from UO
for the time being). 
Rationale:
The ALLEX Project now has produced three finished
dictionaries from phase 1­2, two corpora and two
morphological parsers. The oral materials have been
digitised and samples can be made accessible. 
In addition ALRI has published its first terminological
dictionary (outside the ALLEX Project) A Dictionary of
Medical terms. 
The ALLEX Project has also photographed (and
prepared photographic reprints) of three important
works of Shona philology, i.e. C.M.Doke, (1931):
"Report on the Unification of Shona Dialects"; Fortune
et al, ca 1970) "Essays on Shona Dialects", and H.
Chimhundu (manuscript 1983; photographic reprint
2002): "Adoption and Adaptation in Shona". All of
these extremely rare books can be made available on
the web while proper reprints are prepared. 
Information on the project, publications etc will also be
presented through this web page.
This sub project is inspired by the cooperation
between the UZ University Library and ALRI. 
Responsible: Gift Mheta and Justice Chikomwe, ALRI;
Mrs Caroline Rioga, UZ Library; Øyvind Eide, UO.

Status Continuing

Does progress in the development and implementation of the research sub­project deviate from
the project
description in the NUFU Project Document?

No

Title African Linguistics Research Conservation 
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Start June­2002
End December­2006
Description A number of important linguistic works on the African

Languages of Zimbabwe are either not published, but
circulated in manuscript, or the few exisiting copies
are at the point of disintegration. Te ALLEX Project had
this matter brought to its attention in 2002 when one of
the two existing copies of Dr. Chimhundu's doctoral
thesis had to be withdrawn from the UZ Library. A
pfotographic scanning and reprint (100 copies) was
organised at UO with the assistance of the UO
publishers, Unipub. 
In 2003 two titles have been scanned and made ready
for web preseantion og photographic reprint, i.e. G.
Fortune et al (ca 1970) "Essays on Shona Dialects" and
C. M. Doke (1931) "Report on the Unification of Shona
dialects". Further works will be selected according to a
prioritised list prepared in cooperation between ALRI,
UZ Library and UO.
Other publications will be the dissertations of the three
ALLEX Ph. D. scholars of Phase 2.
Responsible: H. Chimhundu (ALRI); Caroline Rioga (UZ
Library); Oddrun Grønvik (UO).

Status Continuing

Does progress in the development and implementation of the research sub­project deviate from
the project
description in the NUFU Project Document?

No

Title Researcher training 
Start January­2003
End December­2006
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Description The purpose of this sub­project is to ensure that ALRI
UZ has the necessary competence in computational
linguistics after 2006 to carry on without outside
support.
In 2002, The ALLEX Project invited applications from
all interested and qualified candidates for three Ph. D.
scholarships in computational linguistics, with topics
from Zimbabwe's African languages. The applicants
had to be prepared to do preliminary training in order
to qualify for Ph. D. studies at UO (sandwich
programme). Applicants were assessed and ranked by
a UZ committee with members from outside ALRI. The
three candidates who ranked the highest were all ALRI
staff members, cf candidates' list. The three selected
candidates applied for places in UO Arts Faculty Ph. D.
Programme in the spring of 2003. Two were accepted
(June 2003), one was turned down but encouraged to
work more on the project description. 
Owing to reorganisation of researcher training at UO,
the candidates could not take up their places before
January 2004, cf comments on 2003 UO accounts.
One of the candidates has been awarded a Quota
scholarship and receives additonal financing from the
ALLEX project.
The third candidate came to UO as a guest researcher
in November 2003 and will be submitting the reworked
application in february 2004.
Joint supervisors for all three are Dr Kumbirai
Mkanganwi (UZ); professor Rolf Theil and Dr Daniel
Ridings (UO). Contact person UO, Oddrun Grønvik.

Status Continuing

Does progress in the development and implementation of the research sub­project deviate from
the project
description in the NUFU Project Document?

No
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4. CANDIDATES

candidate
First and middle name Nomalanga
Last name Mpofu
Gender Female
E­mail nmpofu@arts.uz.ac.zw
Home institution University of Zimbabwe
Connection to home institution Permanent
Degree to be pursued Ph.D
Degree to be awarded by University of Oslo
Study period 2005 ­ 2006
Training model Sandwich
Status Enrolled
Finance NUFU
Main discipline area Humanities
Sub discipline area 010 Linguistics and Languages

Thesis A COMPUTATIONAL ANALYSIS OF AGREEMENT AND
UNIFICATION IN SHONA

Executive summary of thesis
work

The proposed project will look at the modification of the Shona noun
phrase. It will look at the categories that modify the Shona noun
phrase and their grammatical function. The study’s contribution to
knowledge will be its redefinition of the adjective in Shona. There
are word categories that are not adjectives yet take on an adjectival
function when they modify the noun, and this will be looked at in
detail in the study. The study will also define word class
categorization versus grammatical function categorization. The
project will be corpus­driven and it will make use of the ALLEX­ALRI
Shona corpus for its raw data. The PC­PATR computer program will
be used for formal computerized syntactic testing of structural
grammar. The study will use the Head­driven Phrase Structure
Grammar (HPSG) theoretical framework. HPSG is a generative and
lexicalist theory which operates on principles and rules. Its
relevance to this study rests on its feature structures, headedness
principle, sort features and constraints, aspects that are pertinent to
the descriptions upon which this project is based. HPSG’s use of
default­inheritance mechanisms are also relevant to this study.
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Student report

Ms Mpofu's application for a place in the Ph. D. Programme at th
Arts Faculty at the University of Oslo was turned down in 2003, as it
was considered the the planned research was not yet fully thought
out, considering the very tight time plan for this programme (3
years, no possibility of extension). Ms Mpofu has continued to work
on her proposal and plans to resubmit in January 2004. The
researcher training within computational linguistics which she was
encouraged to engage in as part of her preparations has been
carried out as far as possible within the current UZ setting.
Ms Mpofu will continue to apply for a Quota scholarship. However, if
her proposal is accepted, the ALLEx Project will guarantee the
required financing.

Supervisor UiS
Senior Lecturer Mr Kumbirai Mkanganwi, Department of Linguistics,
University of Zimbabwe

Supervisor UiN
1 Professor Rolf Theil Endresen, Department of Linguistics,
University of Oslo
2 Dr. Daniel Ridings, DOK, Arts Faculty, University of Oslo
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candidate
First and middle name Emmanuel
Last name Chabata
Gender Male
E­mail echabata@arts.uz.ac.zw
Home institution University of Zimbabwe
Connection to home institution Permanent
Degree to be pursued Ph.D
Degree to be awarded by University of Oslo
Study period 2004 ­ 2006
Training model Sandwich
Status Enrolled
Finance Quota programme
Main discipline area Humanities
Sub discipline area 010 Linguistics and Languages

Thesis DERIVATIONAL MORPHOLOGY OF THE NAMBYA VERB 

Executive summary of thesis
work

The proposed study is in the area of morphology. Specifically, the
study focuses on the derivational morphology of the verb in
Nambya, one of the indigenous ‘minority’ languages spoken in
Zimbabwe. Nambya is closely related to Shona (the researcher’s
mother tongue) in a number of ways, such that, at one point, Doke
(1931) treated it as an ‘unimportant’ dialect of Shona. According to
Hachipola (1998:66), over fifty thousand people who are physically
located in Hwange district in Matebeleland North (north­western
Zimbabwe) province speak Nambya. The proposed study seeks to
discover ways in which Nambya verbs are built and/or structured. It
will explore and expose the internal structure of the Nambya verb
and will show how derivational processes relevant to the verb work
in this language. The research will also explore and expose
semantic and/or syntactic changes that are caused by respective
derivational operations on the Nambya verb. Examples of the sort of
questions to be addressed on the nature of the verb stem in
Nambya include: (a) where does each derivational affix occur in the
stem and with which functions? and (b) which suffixes co­occur and
in which orders? In addressing such questions, the researcher will
use an approach that takes into consideration morphological,
semantic as well as syntactic factors. The assumption adopted here
is that in Nambya, like in many other Bantu languages with complex
morphologies, affixes may not be combined freely, but rather are
subject to different kinds of sequential constraints.



23 - 31

Student report

Emmanuel Chabata has been admitted to the Ph D. programme at
the UO Faculty of Arts from January 2004, and has received a
quota scholarship from the same date. 
The change of place for awarding the degree is changed to the
University of Oslo due to new financing regulations at Norwegian
universities, which are in conflict with the NUFU aim of promoting
the South partners as research institutions. This matter has been
brought to the notice of the NUFU board and is pursued by NUFU
itself.

Supervisor UiS
Senior Lecturer Mr Kumbirai Mkanganwi, Department of Linguistics,
University of Zimbabwe

Supervisor UiN
1 Professor Rolf Theil Endresen, Department of Linguistics,
University of Oslo
2 Dr. Daniel Ridings, DOK, Arts Faculty, University of Oslo
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candidate
First and middle name Langa
Last name Khumalo
Gender Male
E­mail langa@arts.uz.ac.zw
Home institution University of Zimbabwe
Connection to home institution Permanent
Degree to be pursued Ph.D
Degree to be awarded by University of Oslo
Study period 2004 ­ 2006
Training model Sandwich
Status Enrolled
Finance NUFU
Main discipline area Humanities
Sub discipline area 010 Linguistics and Languages

Thesis A COMPUTATIONAL ANALYSIS OF NDEBELE MORPHOLOGY

Executive summary of thesis
work

The proposed study is in the area of morphology in general, which
is viewed by Crystal (1991) as the branch of grammar, which
studies the structure, or forms of words, primarily through the
morpheme construct. The study specifically focuses on morphology
which deals with the processing of words and word forms, in both
their graphemic, that is, written form, and their phonemic, that is,
spoken form. It has a wide range of practical applications. Natural
languages have intricate systems to create words and word forms
from smaller units in a systematic way. The study particularly
focuses on two very productive morphological processes, which is
Ndebele derivational and inflectional morphology.

Student report

Langa Khumalo has been admitted to the Ph D. programme at the
UO Faculty of Arts from January 2004. He will for the time being be
financed by the ALLEX Project, but the application for a quota
scholarship is being maintained. 
The change of place for awarding the degree is changed to the
University of Oslo due to new financing regulations at Norwegian
universities, which are in conflict with the NUFU aim of promoting
the South partners as research institutions. This matter has been
brought to the notice of the NUFU board and is pursued by NUFU
itself.

Supervisor UiS
Senior Lecturer Mr Kumbirai Mkanganwi, Department of Linguistics,
University of Zimbabwe
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Supervisor UiN
1 Professor Rolf Theil Endresen, Department of Linguistics,
University of Oslo
2 Dr. Daniel Ridings, DOK, Arts Faculty, University of Oslo
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5. TECHNICAL/ ADMINISTRATIVE STAFF

6. COURSES AND PROGRAMMES

7. PUBLICATIONS AND DISSEMINATIONS

Chabata, Emmanuel Interviewer­Interviewee Interaction in
Oral Interviews,

(2003), Windhoek, Namibia

Hadebe, Samukele Einspråkleg leksikografi og
standardiseringa av ndebele,

(2003), Oslo

Hadebe, Samukele The Proposed Ndebele – Shona
Dictionary: Prospects and Challenges,

(2003), Windhoek, Namibia

Khumalo, Langa A Unified Standard Orthography for the
Nguni Languages of Southern Africa,

(2003), Cape Town, South
Africa (CASAS)

Mangoya, Esau An attempt at compiling a Biomedical
Dictionary; the experience of the ALRI
Research Team,

(2003), Stellenbosch, South
Africa

Maphosa , MandlenkosiThe Users’ Perspectives on
Isichazamazwi SeSiNdebele,

(2003), Windhoek, Namibia

Mavhu, Webster Bilingual versus Monolingual: A
Comparative Analysis of Two Trends in
Shona Lexicography,

(2003), Windhoek, Namibia

Mawema,
Moreblessings

Undersøkelse av kjønnsmarkering i
Shona språkbruk,

(2003), Oslo

Mberi, Nhira Edgar  Hjelpeverb i Shona ­
kategoriseringsstatus og funksjon,

(2003), Oslo

Mheta, Gift Societies: Shona – Ndebele – English
Musical Terms Dictionary, a Case
Study,

(2003), Windhoek, Namibia

Mpofu, Nomalanga The ALRI Experience in the
Compilation of a Dictionary of
Biomedical Terms,

(2003), Windhoek, Namibia
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Nguve, Cornelias Language Development or Language
Corruption: A Case of Loanwords in
Isichazamazwi SeSiNdebele,

(2003), Windhoek, Namibia
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8. FULL FINANCIAL REPORT/ STATEMENT OF ACCOUNT

8.1 Statement of accounts

Total budget
UiS+UiN

2003

Total
acounts

UiS
2003

Total
acounts

UiN
2003

Total
accounts
UiS + UiN

2003
Research 1010000 510047 477066 987113
Ph.D Fellowship 213000 7809 7809
Development of new courses/
programmes
Sum Ph.D Activities 213000 7809 7809
Master scholarship 0
Development of new courses/
programmes

0

Sum Master activies 0
Training of technical/ admin staff 10000 2884 2884
Publication and dissemination 180000
Other collaborative activities 50000
Project management UiS 80000
Project management UiN 83000 83000 83000
Sub­total project costs 1626000 512931 567875 1080806
Project adm. costs UiS 70000 49192
Project adm. costs UiN 70000 80000 129192
Total budget/ accounts 1766000 562123 647875 1209998

8.2 Balance

Balance transferred from last year 860 276695 277555
Allocation from NUFU( 2003) 1488445
Transferred from UiN to UiS 764757 764757
Total available amount 765617 1000383
Total Accounts UiS / UiN 562123 647875
Balance 31.12.2003 203494 352508

Total Balance UiS + UiN 556002
Return to Nufu 0
Balance 556002

Signatures:

The UiN responsible co­ordinator and the UiN responsible central adm. unit confirm via signatures
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that
total accounts UiS is in correspondance with signed financial report/ statement of accounts
received from UiS.

The UiN responsible co­ordinator and the Finance Department/ Bursars Office confirms via
signature that total
accounts UiN is in correspondance with the official project account at UiN.

Date..........................UiN Co­ordinator...................................................................................

Date..........................UiN Responsible central administrative unit...........................................................

Date..........................UiN Financial Dept. / Burser's
Office...................................................................................
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8.3 Revised budget

Budget
2002

Accounts
2003

Budget
2004

Budget
2005

Budget
2006

Total budget

Research 934144 987113 1226580 900000 900977
Ph.D Fellowship 90433 7809 280000 340000 340000

Ph.D Development of
new

courses/programmes
16145

Sum Ph.D Activities 106578 7809 280000 340000 340000
Master Scholarship 0 0 0

Master Development of
new

courses/programmes
0 0 0

Sum Master Activities 0 0 0
Training of technical/

adm. staff
12253 2884

Publication and
Dissemination

30920 30000 30000 30000

Other collaborative
activities

30000 30000 30000

Project management
UIS

24889 60000 60000

Project management
UIN

23661 83000 120000 60000 60000

Sub­ Total project
costs

1132445 1080806 1686580 1420000 1420977

Project adm. costs UIS 49192 80000 75000 75000
Project adm. costs UIN 70000 80000 80000 75000 75000

Sum Admin. costs 70000 129192 160000 150000 150000
Total project account/

budget
1202445 1209998 1846580 1570000 1570977 7400000

Comments to the budget and/ or accounts

Sum Ph. D. activities stand at 0 in 2003 because the two scholars who were accepted by the UO
Ph. D. programme, got their starting date set at 1.1.2004. NUFU may be aware that the whole Ph. D.
education has been reviewed and brought into line with the new Norwegian University law, and
that is the reason for the delay. The two scholars (Khumalo and Chabata) are at UO now.
The other important deviation is publication and dissemination. We had planned the first issue of
an ALRI journal of linguistix (JALEX) and also republication of two important works of Shona
philology. All of these have been delayed to 2004. The two books werescanned and got ready for
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printing in 2003, but the bill arrived in early January 2004. The journal is delayed owing to staff
problems at LRI, cf point 1.1.2. Therefore no expences in 2003.


